

Annual Procurement Plan (2023-2024) for Goods

Budget : Revenue

Name of Ministry : Ministry of Industries
 Name of Division : Bangladesh Steel & Engineering Corporation(BSEC)
 Name of Procuring Entity : Pragoti Industries Ltd.

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estimated Cost in Million Tk.	Time Code for Process	NCT used in Goods	Invite/A dvertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
GR-1	Mitsubishi Pajero Sport QX in CKD Condition.	Units	160	DPM(International)	Board Of Directors	PLI's Own fund	554.40	Planned Dates							(Agreement Signed on 24-11-2016 and extension upto termination by PLI or MMC)		(30-06-2024)
GR-2	Mitsubishi L-200 Double Cabin Pickup in CKD condition	Units	300	DPM(International)	Board Of Directors	PLI's Own fund	787.05	Planned Dates							(Agreement signed on 12-09-2019 to 14-05-2023) and extension dated 15-05-2023 upto termination by PLI or MMC)		(30-06-2024)
GR-3	Mitsubishi ASX SUV in CBU Condition	Units	50	DPM(International)	Board Of Directors	PLI's Own fund	80.00	Planned Dates							(Supply Agreement signing under process)		(30-06-2024)
GR-4	TATA 1316 Bus Chassis in CKD Condition	Units	24	DPM(International)	Board Of Directors/ Managing Director	PLI's Own fund	49.104	Planned Dates									(30-06-2024)
GR-5	Various models of Vehicles	Units	126	DPM(International)	Board Of Directors	PLI's Own fund	630.00	Planned Dates									(30-06-2024)

স্বাক্ষরিত
 মোঃ আব্দুল করিম
 Senior Branch Officer
 Marketing Department
 Pragoti Industries Limited
 11, Agrabad C/A, Chittagong.

স্বাক্ষরিত
 মোঃ সিদ্দিকুর রহমান দেওয়ান
 Senior Branch Officer
 Purchase Department
 Pragoti Industries Ltd.
 11 Agrabad C/A, Chittagong.

স্বাক্ষরিত
 মোঃ ম. এ. আমিন
 Senior Branch Officer
 Marketing Department
 Pragoti Industries Limited
 11, Agrabad C/A, Chittagong.

স্বাক্ষরিত
 মোঃ জামাল হোসসাইন
 Engineer (Civil)
 Administration Department
 Pragoti Industries Limited
 11, Agrabad, Chittagong-4100

স্বাক্ষরিত
 মোঃ আব্দুল নূর নবী
 Senior Branch Officer
 Marketing Department
 Pragoti Industries Limited
 11, Agrabad C/A, Chittagong.

স্বাক্ষরিত
 মোঃ আব্দুল হক
 Senior Branch Officer
 Marketing Department
 Pragoti Industries Limited
 11, Agrabad C/A, Chittagong.

স্বাক্ষরিত
 মোঃ আব্দুল হক
 Senior Branch Officer
 Marketing Department
 Pragoti Industries Limited
 11, Agrabad C/A, Chittagong.

স্বাক্ষরিত
 মোঃ আব্দুল হক
 Senior Branch Officer
 Marketing Department
 Pragoti Industries Limited
 11, Agrabad C/A, Chittagong.

স্বাক্ষরিত
 মোঃ আব্দুল হক
 Senior Branch Officer
 Marketing Department
 Pragoti Industries Limited
 11, Agrabad C/A, Chittagong.

GR-6	Auxiliary & Ancillaries Items	(Ltr./ No/K g)	-7100L + 35.5kg+ 2130 cart. +4260mt	EGP/OTM (National)	Managing Director	PIL's Own fund	42.60	Planned Dates	10-08-2023	31-08-2023	14-09-2023	21-09-2023	24-09-2023	22-10-2023	30-06-2024
								Actual Dates							
GR-7	Diesel, Octane & CNG Gas	Ltr.	1,01,946 + 5188+ 1800	DPM(National)	Managing Director	PIL's Own fund	13.12	Planned Dates	10-08-2023	31-08-2023	14-09-2023	21-09-2023	24-09-2023	22-10-2023	30-06-2024
GR-8	Battery	No.	26	DPM (national)	Managing Director	PIL's Own fund	0.0312	Planned Dates							30-06-2024
GR-9	Works shop Machinery & Tools	No.	300	EGP/LTM/Cash/ DPM /OTM (National/ International)	Board of Directors	PIL's Own fund	80.00	Planned Dates	10-08-2023	31-08-2023	14-09-2023	21-09-2023	24-09-2023	22-10-2023	30-06-2024
GR-10	Computer, Laptop, Printer, UPS, Scanner, Router, Switch, UPS Battery, Printer Cartage, Cable CAT6	No.	8,5,5,10,5,5 ,3,46,94,3	RQ/LTM/OTM (National)	Managing Director	PIL's Own fund	1.728	Planned Dates	10-09-2023	31-09-2023	14-10-2023	21-10-2023	24-10-2023	22-11-2023	30-06-2024
GR-11	Furniture & Fixture	No.	26	DPM(National)	Managing Director /Board of Directors	PIL's Own fund	0.40	Planned Dates							30-06-2024

Signature
মোঃ আব্দুল নূর নবী
 অতিরিক্ত পরিচালক (বিদেশি)
 কঃ অঃ অফিস (বিদেশি)
 গণিত ইত্যাদি নিবিড় (বিদেশি)
 ১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।

Signature
আজহার হুসেন
 সিনিয়র অফিসার (পূঃ)
 গণিত ইত্যাদি নিবিড়
 কারখানা, বাগবুড়, চট্টগ্রাম।

Signature
MD. KAMAL HOSSAIN
 Engineer (Civil)
 Administration Department
 Prago Industries Limited
 11, Agrabad, Chittagong-4100

Signature
Md. Siddikur Rahman Dewan
 Senior Branch Officer
 Purchase Department
 Prago Industries Ltd.
 11, Agrabad C/A, Chittagong.

Signature
Md. A.L. Amir
 Senior Branch Officer
 Marketing Department
 Prago Industries Limited
 11, Agrabad C/A, Chittagong.

Signature
মোঃ আব্দুল কালাম আজহার
 অতিরিক্ত পরিচালক (আঞ্চলিক)
 গণিত ইত্যাদি নিবিড়
 কারখানা, (৩য় ফ্লোর) বাগবুড়, চট্টগ্রাম।

GR-12	File Cabinet	No.	05	DPM(National)	Managing Director	PIL's Own fund	0.10	Planned Dates		Actual Dates		30-06-2024
								Planned Dates	Actual Dates	Planned Dates	Actual Dates	
GR-13	Accessories of Vehicles & Hood-structure	No.	400	OTM (National)	Managing Director	PIL's Own fund	34.00	Planned Dates		Planned Dates		30-06-2024
								Actual Dates		Actual Dates		
GR-14	Repair & Maintenance of Vehicles	No.	36	Cash/ RFO/OTM	Managing Director	PIL's Own fund	3.50	Planned Dates		Planned Dates		30-06-2024
								Actual Dates		Actual Dates		
GR-15	Repair of Furniture	No.	10	Cash	Managing Director	PIL's Own fund	0.15	Planned Dates		Planned Dates		30-06-2024
								Actual Dates		Actual Dates		
GR-16	Repair & Maintenance of Machinerics	No.	20	RFO/OTM	Managing Director	PIL's Own fund	0.50	Planned Dates		Planned Dates		30-06-2024
								Actual Dates		Actual Dates		
GR-17	Maintenance of Office & Equipment	No.	10	Cash/ RFO	Managing Director	PIL's Own fund	0.65	Planned Dates		Planned Dates		30-06-2024
								Actual Dates		Actual Dates		
GR-18	Canopy For vehicle	No.	200	OTM(National)	Managing Director	PIL's Own fund	50.00	Planned Dates	10-09-2023	Planned Dates	31-09-2023	30-06-2024
								Actual Dates		Actual Dates		

[Signature]

মোহাম্মদ নূর নবী
কঃ অঃ জিনিয়র অফিসার
কঃ অঃ বিঃ ভাঃ
কঃ ইঃ জিঃ সিঃ (বিঃ এঃ ইঃ সিঃ)
১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।

[Signature]

জাফর হুসেইন
কঃ অঃ বিঃ ভাঃ
কঃ ইঃ জিঃ সিঃ (বিঃ এঃ ইঃ সিঃ)
১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।

[Signature]

মোহাম্মদ জাফর হুসেইন
কঃ অঃ বিঃ ভাঃ
কঃ ইঃ জিঃ সিঃ (বিঃ এঃ ইঃ সিঃ)
১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।

[Signature]

গঃ এঃ এঃ এঃ এঃ এঃ
Senior Branch Officer
Purchase Department
Pragoti Industries Ltd.
Agrabad C/A, Chittagong.

GR-19	Purchase of Fuel filter, Oil filter & Engine oil for after free services by PIL own management	Nos	1800	Cash/LTM/DPM /OTM (national)	Managing Director	PIL's Own fund	10.00	Planned Dates		10-09-2023	31-09-2023	14-10-2023	21-10-2023	24-10-2023	22-11-2023		30-06-2024
								Planned Dates			21	14	07	03	28	73	
								Actual Dates									
GR-20	Uniform, shoes, Shock & Milk for Factory Employee	Pcs	Milk-460 Pcs (2.5kg) Shoes-470 pear Unifor-470 set, Gamsa-730 pcs	OTM (National)	Managing Director	PIL's Own fund	3.58	Planned Dates	01-08-2023	02-08-2023	16-08-2023	23-08-2023	30-08-23	03-09-2023	01-10-2023		30-06-2024
								Planned Dates									
								Actual Dates									
GR-21	Hardware & Electric item		As necessary	Cash (National)	Managing Director	PIL's Own fund	0.50	Planned Dates									30-06-2024
								Planned Dates									
								Actual Dates									
GR-22	Paint & Paint materials	LTR	As necessary	DPM (National)	Managing Director	PIL's Own fund	2.1576	Planned Dates									19-07-2023
								Planned Dates									
								Actual Dates									
GR-23	Medicine		As necessary	DPM (National)	Managing Director	PIL's Own fund	0.20	Planned Dates									
								Planned Dates									
								Actual Dates									
	Total value of Goods Procurement						Total: 2343.7708		.								

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

মোহাম্মদ নূর নবী
কম্পিউটার অপারেটর
কম্পিউটার বিভাগ
কাজি ইন্ডাস্ট্রিজ লিমিটেড (বিএসইসি)
১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।

সর্বস্বত্ব সংরক্ষিত
কাজি ইন্ডাস্ট্রিজ লিমিটেড
১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।

মোহাম্মদ মজিবুর রহমান
কম্পিউটার অপারেটর
কম্পিউটার বিভাগ
কাজি ইন্ডাস্ট্রিজ লিমিটেড (বিএসইসি)
১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।

MD.KAMAL HOSSAIN
Engineer (Civil)
Administration Department
Pragoti Industries Limited
11, Agrabad, Chittogram-4100

Md. Siddikur Rahman Dewa
Senior Branch Officer
Purchase Department
Pragoti Industries Limited
11, Agrabad C/A, Chittagong

Name of Ministry : Ministry of Industries
 Name of Division : Bangladesh Steel & Engineering Corporation(BSEC)
 Name of Procuring Entity : Pragoti Industries Ltd.

Annual Procurement Plan (2023-2024) for Goods

Budget : Development

Pack- age No.	Description of Procure- ment Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estim- ated Cost in Million Tk.	Time Code for Process		NCT used in Goods	Invite/Adv ertise Tender	Tender Openin g	Tender Evaluati on	Approval al to Award	Notificat ion of Award	Signing of Contract	Total time to contract Signature	Time for Completi on of Contract	
								Planned_Dates	Actual_Dates										
1	Procurement and installation of modern service center equipment for Dhaka Regional Office.		4	OTM (National/ International)	Managing Director /Board Of Directors	Pil's Own fund	8	9	10		11	12	13	14	15	16	17	18	
GD-1			As Necessa ry				35.00	Planned_Dates	Actual_Dates		01-08-2023	21-08- 2023	28-08- 2023	30-08-2023	14-09- 2023	12-10- 2023		30-06-2024	
Total Value of Goods Procurement							Total : 35.00												

মোহাম্মদ নূর নবী
 কয়েক বিভাগ
 কতি ইত্যাদি নিম্নে (বিদেশি)
 ১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।

সহকারী প্রকৌশলী (পূর্ব)
 কতি ইত্যাদি নিম্নে
 কারখানা, বাউবকুন্ড, চট্টগ্রাম।

মোহাম্মদ মজিবুর রহমান
 প্রকৌশলী (পূর্ব)
 কতি ইত্যাদি নিম্নে
 ১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।

সহকারী প্রধান হিসাবরক্ষক কর্মকর্তা
 কতি ইত্যাদি নিম্নে
 ১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।

MD.KAMAL HOSSAIN
 Engineer (Civil)
 Administration Department
 Pragoti Industries Limited
 11, Agrabad, Chittagong-4100

J.F. M. AL-Mirza, Siddikur Rahman Dewan
 Senior Branch Officer
 Senior Branch Officer
 Purchase Department
 Pragoti Industries Ltd.
 11, Agrabad C/A, Chittagong

মোঃ আব্দুল কাদের আক্তার
 সহকারী পরিচালক (আঞ্চলিক)
 কতি ইত্যাদি নিম্নে
 ১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।

Annual Procurement Plan (2023-2024) for Services

Budget : Revenue

Name of Ministry : Ministry of Industries
Name of Division : Bangladesh Steel & Engineering Corporation(BSEC)
Name of Procuring Entity : Pragoti Industries Ltd.

Pack- age No.	Description of Procurement Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estim- ated Cost in Million Tk.	Time Code for Process		Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluati on	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
								Planned Dates	Actual Dates											
SR-1	C& F Agent's Service for releasing Goods from Port	No.	100	OTM (National)	Managing Director	PIL's Own fund	19.98	9	Planned Dates	10	11	12	13	14	15	16	17	18	19	
								Planned Dates	20-10-2022											25-10- 2022
SR-2	Law fee (Lawyer, Audit, TAX Consultancy fee)	No.	As necessary	RFQ/DPM	Managing Director	PIL's Own fund	1.0	Planned Dates												30-06-2024
								Actual Dates												
SR-3	Manpower Supply (Out Sourced) Security Guard	No.	50	OTM(National)	Managing Director	PIL's Own fund	14.031	Planned Dates			02	30	4-03- 2021		04-03-2021	04-03- 2021	13-09-2021			30-06-2024)
								Actual Dates												
SR-4	Manpower Supply (Out Sourced) Driver	No.	6	OTM(National)	Managing Director	PIL's Own fund	1.35	Planned Dates			01	32	07		04-03- 2021	14	07-04-2021			30-06-2024)
								Actual Dates												
SR-5	Hire of vehicles to use at fleet	No.	1+2=03	OTM(National)	Managing Director	PIL's Own fund	2.30	Planned Dates			01	10	16-02- 2023		13-03- 2023	21-03-2023			97	2 years
								Actual Dates												
SR-6	Pre-shipment & Post Landing Inspection Agent	No.	15	OTM(Inter- National)	Managing Director	PIL's Own fund	0.6249	Planned Dates		18-01-2023	18-01- 2023	01-02- 2023	7		07	7	29-12-22			3 years
								Actual Dates												
SR-7	Insurance			DPM	Managing Director/ Board of Directors	PIL's Own fund	20.00	Planned Dates												30-06-2024)
								Actual Dates												
SR-8	Accounting Software & Vat Software customization			DPM	Managing Director/ Board of Directors	PIL's Own fund	1.1	Planned Dates												30-06-2024)
								Actual Dates												

মোহাম্মদ নূর নবী
কর্ম বিভাগ
কর্ম অধিদপ্তর
প্রোগতি ইন্ডাস্ট্রিজ লিমিটেড (বিক্রয়)


স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত


স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত

স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত


স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত

SR-9	Professional Fee for Providing Service with expert opinion by examining (IBA-Institute of Business Administration) the draft project planning, commercial & financial reports of Automatic CKD Vehicles Assembly Plant at PIL Factory		DPM	Managing Director/ Board of Directors	PIL's Own fund	0.30	Planned Dates												(30-06-2024)
SR-10	Structural safety assessment of PIL old assembling plant of Factory.		RFQ	Managing Director/ Board of Directors	PIL's Own fund	0.50	Planned Dates												
SR-11	Consultant Fee for establishment of Automatic CKD Vehicles Assembly Plant at PIL Factory		DPM/OTM	Managing Director/ Board of Directors	PIL's Own fund	37.16	Planned Dates												(30-6-2024)
SR-12	Spare Parts (for Paid Services)	nos	OTM(National)	Managing Director/ Board of Directors	PIL's Own fund	100.00	Planned Dates												30-06-2024
	Total Value of Services Procurement					Total : 198.3459													


মোহাম্মদ নূর নবী
 কঃ অঃ জুনিয়র অফিসার
 কন বিভাগ
 একটি ইন্ডাস্ট্রিয়াল ডিভিশন
 ১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।


সাজিদুর রহমান
 সারকারী অফিসার (পূঃ)
 একটি ইন্ডাস্ট্রিয়াল ডিভিশন
 কারখানা, বাড়বড়, চট্টগ্রাম।





মোহাম্মদ সাজিদুর রহমান
 অফিসার (সিনিয়র)
 একটি ইন্ডাস্ট্রিয়াল ডিভিশন
 ১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।





MD.KAMAL HOSSAIN
 Engineer (Civil)
 Administration Department
 Pragoth Industries Limited
 11, Agrabad, Chattogram-4100



J.F. M. A.L. Mizidkhan
 Senior Branch Officer
 Senior Branch Department
 Marketing Department
 Pragoth Industries Limited
 11, Agrabad C/A, Chittagong



মোঃ আব্দুল করিম
 সিনিয়র অফিসার (সিনিয়র)
 একটি ইন্ডাস্ট্রিয়াল ডিভিশন
 ১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।



Annual Procurement Plan(2023-2024) for Services


Budget : Development

Name of Ministry: Ministry of Industries

Name of Division: Bangladesh Steel & Engineering Corporation (BSEC)

Name of Procuring Entity: Pragoti Industries Ltd.

Pack- age No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estimated Cost in Million Tk.	Time Code for Process		Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates										
SD-1	Appointment of Consultant for construction of P/L office, Show room & service center etc at P/L, Nasirabad, Chattogram		As Necessary	OTM (National/ International)	Managing Director /Board Of Directors	P/L's Own fund	0.07	Planned Dates	01-10-2023										30-06-2024
SD-2	Appointment of Consultant for construction of Establishment of Modern Service Center/ sales center for Dhaka Regional Office.		As Necessary	OTM (National/ International)	Managing Director /Board Of Directors	P/L's Own fund	0.20	Planned Dates	30-10-2023										30-06-2024
							Total:	0.27											


মোহাম্মদ নূর নবী
 কং অর এনিয়র অফিসার
 কের বিভাগ
 একটি ইন্ডাস্ট্রিয়াল নিরিটেড (বিএসইসি)
 ১১, আখাবান বা/এ, চট্টগ্রাম।



স্বাক্ষরিত
 স্বাক্ষরিত (পর)
 স্বাক্ষরিত ইন্ডাস্ট্রিয়াল নিরিটেড
 কারখানা, বাড়বড়, চট্টগ্রাম।





মোহাম্মদ আজিজুর রহমান
 এক্সিকিউটিভ অফিসার
 প্রোগ্রামিং বিভাগ (সিভিল)
 একটি ইন্ডাস্ট্রিয়াল নিরিটেড (বিএসইসি)
 ১১, আখাবান বা/এ, চট্টগ্রাম।



স্বাক্ষরিত
 স্বাক্ষরিত (পর)
 স্বাক্ষরিত ইন্ডাস্ট্রিয়াল নিরিটেড
 কারখানা, বাড়বড়, চট্টগ্রাম।

MD KAMAL HOSSAIN
 Engineer (Civil)
 Administration Department
 Pragoti Industries Limited
 Chattogram-4100



গ. এম. আলী
 Senior Branch Officer
 Marketing Department
 Pragoti Industries Limited
 Chittagong, Agrabad C/A.
 11, Agrabad C/A.







Annual Procurement Plan (2023-2024) for Works

Budget : Revenue

Name of Ministry : Ministry of Industries
Name of Division : Bangladesh Steel & Engineering Corporation(BSEC)
Name of Procuring Entity : Pragoti Industries Ltd.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertiser Prequal (if Applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification on Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	12	13	14	15	16	17	18
WR-1	Reconstruction of roof for main factory Building	Sqft.	85,000.00	OTM	Managing Director/ Board of Directors	PIL's Own fund	115.46	Planned_Dates Planned_Days Actual_Dates	01-08-2023	21-08-2023 21	30-08-2023 9	01-09-2023 1	08-09-2023 7	22-09-2023 14		30-06-2024
WR-2	Renovation of CKD Shed at Factory	Sqft.	5,100.00	OTM	Managing Director/ Board of Directors	PIL's Own fund	1.00	Planned_Dates Planned_Days Actual_Dates	10-08-2023	11-08-2023 21	20-08-2023 30	21-08-2023 1	28-08-2023 7	12-09-2023 14		30-06-2024
WR-3	Renovation & repair of Drainage at factory	Sqft.	1000	OTM(National)	Managing Director/ Board Of Directors	PIL's Own fund	0.60	Planned_Dates Planned_Days Actual_Dates	01-08-2023	21-08-2023 21	30-08-2023 9	01-09-2023 1	08-09-2023 7	22-09-2023 14		30-06-2024
WR-4	Body Construction of Vehicles (Bus Body)	No.	20	OTM (National)	Managing Director/ Board Of Directors	PIL's Own fund	29.70	Planned_Dates Planned_Days Actual_Dates	10-08-2023	11-08-2023 21	20-08-2023 30	21-08-2023 1	28-08-2023 7	12-09-2023 14	73	30-06-2024 3 years
WR-5	04(four) storied still structure Building in Bogra Complete but payment should be paid	No	04	OTM (National)	Board of Directors	PIL's Own fund	6.87	Planned_Dates Planned_Days Actual_Dates								30-06-2024
WR-6	Construction of steel structure and tin shed on ramp inside Dhaka Regional Office	Sqft.	As Necessary	OTM (National/ International)	Managing Director /Board Of Directors	PIL's Own fund	0.20	Planned_Dates Planned_Days Actual_Dates	01-08-2023	21-08-2023 21	30-08-2023 9	01-09-2023 1	08-09-2023 7	22-09-2023 14		30-06-2024
WR-7	Build in Shed making with industrial tin (size 43 ft * 83 ft). Dhaka Regional Office.	Sqft.	As Necessary	OTM (National/ International)	Managing Director /Board Of Directors	PIL's Own fund	0.35	Planned_Dates Planned_Days Actual_Dates	30-10-2023	21-11-2023	30-11-2023	03-12-2023	10-12-2023	24-12-2023		30-06-2024

মোঃ হান্নান নূর নবী
 কংস আওতায় অফিসার
 কংস বিভাগ (বিএসইসি)
 একটি ইন্ডাস্ট্রিয়াল প্লট (বিএসইসি)
 ১১, বাগাবাদ বা/এ, চট্টগ্রাম।

বাজিবিদ সুলতান
 কংস (পুর)
 একটি ইন্ডাস্ট্রিয়াল প্লট
 কংস বিভাগ, বাগাবাদ, চট্টগ্রাম।

মোঃ হান্নান নূর নবী
 কংস আওতায় অফিসার
 কংস বিভাগ (বিএসইসি)
 একটি ইন্ডাস্ট্রিয়াল প্লট (বিএসইসি)
 ১১, বাগাবাদ বা/এ, চট্টগ্রাম।


মোঃ হান্নান নূর নবী
 কংস আওতায় অফিসার
 কংস বিভাগ (বিএসইসি)
 একটি ইন্ডাস্ট্রিয়াল প্লট (বিএসইসি)
 ১১, বাগাবাদ বা/এ, চট্টগ্রাম।


MD.KAMAL HOSSAIN
 Engineer (Civil)
 Administration Department
 Pragoti Industries Limited
 P.L.Agrabad, Chattogram-4100


Md. Sadiqur Rahman Dewar
 Senior Branch Officer
 Purchase Department
 Pragoti Industries Ltd.
 Pragoti C/A, Chittagong.

মোঃ হান্নান নূর নবী
 কংস আওতায় অফিসার
 কংস বিভাগ (বিএসইসি)
 একটি ইন্ডাস্ট্রিয়াল প্লট (বিএসইসি)
 ১১, বাগাবাদ বা/এ, চট্টগ্রাম।


WR-8	Renovation and pipe line repairing works of Dhaka Regional Office Building	As Necessary	OTM (National/International)	Managing Director /Board Of Directors	PLI's Own fund	0.50	Planned Dates	01-08-2023	21-08-2023	30-08-2023	01-09-2023	08-09-2023	22-09-2023	30-06-2024
WR-9	Making new gate of main building of Dhaka Regional Office & Mosque	As Necessary	OTM (National/International)	Managing Director /Board Of Directors	PLI's Own fund	0.30	Planned Dates	01-03-2024	21-03-2024	30-03-2024	03-04-2024	10-04-2024	24-04-2024	
							Actual Dates		21	9	1	7	14	
Total Value of Works Procurement						Total: 154.98	Planned Dates							
							Actual Dates							



সোহানুদ দার নবী
 কঃ অঃ সিনিয়র অফিসার
 কঃ অঃ বিভাগ (বিএসইসি)
 একটি ইত্যাদি নিবিটেড (বিএসইসি)
 ১১, অগ্রাবাদ বা/এ, চট্টগ্রাম।


মাজহার হুসেইন
 সার্বকারী প্রকৌশলী (পঃ)
 একটি ইত্যাদি নিবিটেড
 কারখানা, ১১, অগ্রাবাদ, চট্টগ্রাম।


সোহানুদ দার নবী
 প্রকৌশলী (সার্বিক)
 পরিচালনা ও উন্নয়ন বিভাগ, মোঃ মোঃ (এসি) সার্বকারী
 একটি ইত্যাদি নিবিটেড
 ১১, অগ্রাবাদ বা/এ, চট্টগ্রাম।


MD.KAMAL HOSSAIN
 Engineer (Civil)
 Administration Department
 Pragoth Industries Limited
 11, Agrabad, Chittagong-4100


H. M. M. Amin
 Senior Branch Officer
 Marketing Department
 Pragoth Industries Limited
 11, Agrabad C/A, Chittagong


মোঃ আব্দুল কাদের আজাদ
 ব্যবস্থাপনা পরিচালক (অফিসে)
 একটি ইত্যাদি নিবিটেড
 কারখানা, ১১, অগ্রাবাদ বা/এ, চট্টগ্রাম।

Annual Procurement Plan (2023-2024) for Works

Budget : Development

Name of Ministry : Ministry of Industries

Name of Division : Bangladesh Steel & Engineering Corporation(BSEC)

Name of Procuring Entity : Pragoti Industries Ltd.

Pack- age No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estimated Cost in Million Tk.	Time Code for Process		Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
								Planned Dates	Actual Dates												
1	Establishment of sales Center and showroom in Dhaka office.	2	As Necessary	OTM (National/ International)	Managing Director /Board Of Directors	PIL's Own fund	8.97	9	Planned Dates	10	11	12	13	14	15	16	17	18	19		
Planned Dates								01-08-2023	22-08-2023											29-08-2023	06-09-2023
WD-1	Establishment of Modern Service Center for Dhaka Regional Office.	2	As Necessary	OTM (National/ International)	Managing Director /Board Of Directors	PIL's Own fund	120.00	9	Planned Dates	10	11	12	13	14	15	16	17	18	19		
Planned Dates								01-08-2023	22-08-2023											29-08-2023	06-09-2023
WD-2	PIL office, Show room & service center etc at PIL, Nasirabad, Chattogram	2	As Necessary	OTM	Managing Director/ Board of Directors	PIL's Own fund	30.00	9	Planned Dates	10	11	12	13	14	15	16	17	18	19		
Planned Dates								20-08-2023	10-09-2023											17-09-2023	17-09-2023
							Total:	158.97												63	30-06-2024

[Signature]
 মোহাম্মদ নূর নবী
 বঙ্গ অংশ আনিয়ার অফিসার
 ক্রয় বিভাগ
 প্রগতি ইন্ডাস্ট্রিজ লিমিটেড (বিএসইসি)
 ১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।

[Signature]

স্বাক্ষরিত
 প্রগতি ইন্ডাস্ট্রিজ লিমিটেড
 ১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।

[Signature]

মোহাম্মদ সাজিদুল হক
 প্রকৌশলী (সাবরক)
 গণিকা & ইঞ্জিনিয়ারিং কোম্পানী (প্রাইভেট)
 প্রগতি ইন্ডাস্ট্রিজ লিমিটেড
 ১১, আগ্রাবাদ বা/এ, চট্টগ্রাম।

[Signature]

সাবের আহমদ
 প্রকৌশলী
 MD.KAMAL HOSSAIN
 Engineer (Civil)
 Administration Department
 Pragoti Industries Limited
 11, Agrabad, Chattogram-4100

[Signature]

[Signature]

সি. এম. সাজিদুল হক
 Senior Branch Officer
 Marketing Department
 Pragoti Industries Limited
 11, Agrabad C/A, Chattogram, Agrabad

[Signature]
 Siddikur Rahman Dewari
 Senior Branch Officer
 Purchase Department
 Pragoti Industries Ltd.

মোঃ আব্দুল কান্নার আজাদ
 ব্যবস্থাপনা পরিচালক (আইসি)
 প্রগতি ইন্ডাস্ট্রিজ লিমিটেড
 ফিল্ড অফিস, (৩৯ জমা) আগ্রাবাদ বা/এ, চট্টগ্রাম।